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DESCRIPTION
For the first time ever, the Japanese Language Proficiency Test (JLPT) was offered in the state of Florida
in Miami (December 2016). In efforts to engage JET alumni and other community members interested in
Japanese language as well as support the test being offered within the state again in the future, the
“JLPT Florida, Hajimemashite!” project was proposed. This multi-event project included informing the
community of the JLPT, providing resources and a space to prepare for the test, and providing
transportation to the test site (from Tampa).
After securing the Sasakawa USA/USJETAA grant on September 15, 2016, project coordination began
immediately due to the sensitive time frame. That is, the deadline for the JLPT registration was on
October 3, 2016 and the JLPT test was scheduled to be on December 4, 2016; it made the most sense to
hold the information session before the registration deadline (within two weeks of receiving
confirmation of the grant) and start planning the logistics of the practice test sessions as soon as
possible due to the number of partners involved with the project.
Within the first week of receiving the grant, the project director confirmed instructor and venue
availability, created and distributed a flyer to advertise the project (events), and met with the instructor
from the Association of Florida Teachers of Japanese (AFTJ) who agreed to help facilitate the events.
The project was advertised via Florida JETAA, the Consulate General of Japan Miami, the AFTJ, and the
University of South Florida (USF) Japanese Club. Japanese language instructors at University of South
Florida and University of Tampa were also contacted. The project appeared to be well-received initially.
In addition to the interest expressed in the Tampa Bay Area, individuals from Orlando and Jacksonville

also expressed interest and hope that this project would be offered again in the future in more cities.
Because of the logistics and perhaps short notice of the first event (the information session), attendance
was low. However, the project director received several inquiries for information. As a result, the
number of attendees listed below do not accurately reflect the interest of the community.
After the first event, the project director and instructor worked together to obtain the materials
(textbooks and copies) for the upcoming events based on the information provided by interested
parties. The participants of the project prepared for a range of test levels from N5 to N2 and included
JET alumni as well as students from USF and Eckerd College. Practice test sessions lasted approximately
two hours; vocabulary, grammar, and reading sections of the JLPT were simulated. After each test
simulation, the instructor quickly graded and informed participants of their scores for the sections
administered, offered them the correct answers for study purposes, and audio files for listening
practice.
Due to a change in time of the JLPT as well as the capabilities of the transportation service that was
hired, participants of the “JLPT Florida, Hajimemashite!” project traveled to Miami the day before the
test, stayed in a hotel (coordinated by the project director but funded by each participant), took the test
the next day, and traveled back to Tampa after the test.
Although the JLPT Florida, Hajimemashite! Project supported a small percentage of total test takers at
the Miami test site (according to 2016 JLPT Miami Test Site Information, 141 people registered for the
test), Florida JETAA and AFTJ are happy to have been able to coordinate and provide resources
(including transportation) to those who otherwise would not have taken the test. Participants expressed
gratitude as well as hope for this project (i.e. these resources) to be offered again. This project could not
have been done without the Sasakawa USA/USJETAA grant, and everyone that has been involved with
this project are most grateful.

